

Reconstruction of Long Mountain Road and Squire Hill Road
New Milford, CT

MMI #1481-53

ADDENDUM NO. 1
June 22, 2018

REVISIONS:

Project Manual:

Replace "Notice to Contractor – Contract Time and Liquidated Damages" in the project manual with the following:

NOTICE TO CONTRACTOR – CONTRACT TIME AND LIQUIDATED DAMAGES

This project shall be completed within 240 consecutive calendar days, excluding winter shutdown, from the start date identified in the "Notice to Proceed" issued by the Town once the project is awarded.

All work shall be substantially complete by the following dates:

- Long Mountain Road – November 30, 2018
- Squire Hill Road – July 31, 2019

Substantial completion dates shall be adjusted in accordance with the additional allotted calendar days identified in Section 3.6.1 of the Contract Agreement if any or all bid alternates are selected. The Town shall issue revised substantial completion dates upon selection of any bid alternates.

Substantial completion shall be in accordance with the Standard Specifications and shall include the completion of all storm drainage work, ledge removal, full-depth roadway reconstruction, paving, and curbing.

Liquidated damages charge to apply will be One Thousand Dollars (\$1,000) per calendar day beyond the substantial completion dates provided above.